AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
R

I'AGE OF PAGES

1 8
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
POO148 04-Jun-2004 SEE SCHEDULE
6. ISSUED BY CODE FA2521 7. ADMINISTERED BY (1f other than item 6) CoDE | FA2521
45 CONSALGCEZR

45 CONS/LGCZR 1201 EDWARD H. WHITE il ST.

1201 EDWARD H WHITE || 5T PATRICK AFB FL 32925-3237

PATRICK AFB FL 329253237

COMPUTER SGIENCES RAYTHEON

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9A. AMENDMENT OF SOLICITATION NO.

JAMES SHACKLEFCRD
EDWAHL H WHITE 1] 51 9B. DATED (SEE ITEM 11)
PATRICK AFB FL 32925-0127
« | 1A MOD. OF CONTRACT/ORDER NO.
FO8650-00-C-0005
IR DATEN (SEE1TEM 13}
CCDE__0DNg0 [EacILITY CODE X | 03-Feb-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing Ttems 8 and 15, and reluming

l:IThe above numbered solicitation is amended as set forth in lem 14. The hour and date specified for receipt of Offer

|:| is extended,

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

copies of the amendment; (b) By acknowledging, receipt of this amendment on each copy of the offer submitted;
or (¢) By separate letter or telegram which includes a reference to the solicitation and amendment sumbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACF DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or leuer,

provided each telegram or lenter makes reference 1o the solicitation and this amendment, and is received prior to the apening hour and date specified.

D is not extended.

12. ACCOUNTING AND APPROPRIATION DATA
See Schedule

(If required)

13. THIS TTEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

A. THIS CHANGE ORTIFR IS ISSITED PURSUANT T(): (Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

BILATERAL-IAW FAR 52.243-2, Changes and

D. OTHER (Specify type of medification and authority)

FAR R? 232-1R Avasilahility of Funds

E. IMPORTANT: Contractor |:| is not,

is required to sign this document and return

1

copies to the issuing office.

where feasible.)
Tommy L. Brown, -

Phone: 321-484-9937

E-Mail: tommy.brown @ patrick.af.mil
C0O: Celsa Carbanell

Phone: 321-494-3934

E-mail: celso.carbonell @ patrick.af.mil

SEE PAGE TWO

sssans

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Grganized by UCF section headings, including solicitation/contract subject maller

Except as provided herein, all lerms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
James Shackleford, Sr.

Contracts Manager

TEC 321433934

16A. NAME AND TITLE OF CONTRACTING QFFICER (Type or print}
Celso Carbonell, Contracting Officer

eMaicelso.carbonell@patrick.
15B. CONTRACTO, EROR 15C. DATE SIGNED 16B. U ATES ICA af.mil |16C. DATE SIGNED
~
% : s O
(Sign: of persgfiuthorized to sign) f/ﬁ wsignalme/&((onW 4 \/ 7

XCEPTION TO S¥30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243
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STANDARD FORM 30 (continued)

A. The purpose of this bilateral modification is to:
1. Provide a digitized vegetation map of Ascension Auxiliary Airfield as defined in CCP 04-114, dated 2
Feb 04 and to implement stormwater management plan at Antigua AS as defined in CCP 04-120, dated 8
Apr 04.

2. Total aggregate change is valued at $73,240. Total funding in the amount of $73,240 is required for
this modification for FY04. Out of this total, $73,240 is related to Technical Support (CLIN 4001) and
$4,760 in Award Fees (CLINs 4009AB and 4009AC).

3. Asaresult, the total obligated amount for this requirement for FY04 is $73,240 and $4,760 is held in
contingent liability until FDO determination.

A vertical line in the right margin denotes changes.
B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$338,517,713 to $338,590,953 an increase of $73,240.

(2) Section B — Supplies/Services and Price/Cost

CLIN 4001 (Technical Services) is increased by $73,240, CLIN 4009AB (Award Fee) is increased by
$4,176, and CLIN 4009AC (Award Fee) is increased by $584. Pages B-23, B-24, B-25, B-27, and B-38 are
hereby superseded by the attached replacement pages B-23, B-24, B-25, B-27, and B-38 marked
“Modification P00148”.

(3) Section G — Contract Administration Data
Summary for the Payment Office

The following funding changes are made with this modification:
ACRN ER is increased in the amount of $24,623.
ACRN ES is hereby established in the amount of $48,617
The attached replacement page G-1.4 marked “Modification P00148” hereby supersedes Page G-1.4.

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable
adjustment for CCP 04-114, dated 2 Feb 04, and CCP 04-120 dated 8 Apr 04 the contractor releases the
government from any and all liability under this contract for further equitable adjustment attributable to such
facts or circumstances giving rise to the referenced proposal.
Vv e N Y
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CONTRACT] ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 47,444,685

(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 47,371,445 $73,240 § 47,444,685

4002

RESERVED(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost

JO

4003

RESERVED

4004

RESERVED

4005

PRICE OPTION CLIN -
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ 189,853

JO

$ 189,853

4006

PRICE OPTION CLIN - COMMUNICATIONS (MXB)
(Cost-Plus-Award Fee) SEE NOTE 4

From Change To
Est. Cost $ 1,546,020 $ § 1,546,020

JO

$ 1,546,020

4007

RSA/SLRS PROGRAM SUPPORT
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 2,170,881 $ - $ 2,170,881

JO

$ 2,170,881

F08650-00-C-0005
Modification P00148

Page B-23
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4008|DATA REQUIREMENTS 1 JO $NSP
4009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AA|Award Fee Pool Earned $ 1,297,208
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,297,208 $ - $§ 1,297,208
4009AB|Award Fee Pool Available/Earned $ 1,448,455
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,444,279 $ 4,176 § 1,448,455
4009AC|Award Fee Pool Available/Earned $ 241,157
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 240,573 $ 584 $ 241,157
4009AD|Award Fee Pool Available/Earned $ -
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 -8 -
4009AE|Award Fee Pool Available/Earned $ -
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 -8 -
4009AF|Award Fee Pool Available/Earned $ -
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 -8 -
4009AG-4009A] RESERVED
4009AK|Award Fee Pool Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009AL|Award Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170

F08650-00-C-0005
Modification P00148
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
4009AM|Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ|Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR|Award Fee Pool Earned $ 217,564
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 217,564 $ -8 217,564
4009AS|Award Fee Pool Available/Earned $ 70,554
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 70,554 $ 70,554
4009AT|Award Fee Pool Available/Earned $ 11,755
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 11,755 $ 11,755
TOTAL PROPOSED AWARD FEE $ 3,399,524
AWARD FEE EARNED $ 1,561,785
AWARD FEE held in contingent liability $ 1,837,739

F08650-00-C-0005
Modification P00148
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ESTIMATED COSTS (CLINS 4001 —4008)  (exclude 4002) $ 51,351,439|
Total Funded Amount (CLINS 4001-4008) (exclude 4002&4003) $ 51,351 ,439|
ESTIMATED COST (CLIN 4003)
AWARD FEE held in contingent liability $ 1,837,739'
AWARD FEE Earned $ 1,561,785
ESTIMATED COSTS (CLINS 4010AA - AE) $ 22,023,434
Total Funded Amount (CLINS 4010AA-AE) $ 22,023,434
TOTAL ESTIMATED AMOUNT FY04 $ 76,774,397|
TOTAL FUNDED AMOUNT FY04 $ 74,936,658|

ESTIMATED COSTS (CLINS 4002 — 4008) (Exclude 4003)
ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AD - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

F08650-00-C-0005
Modification P00148
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SUMMARY

1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01

(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02

(CLINSs 2002-2010 [exclude 2009AA-AC])

Total Funded Amount-FY02

(CLINSs 2002-2010 [exclude 2009AA-AC])

SA. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
Total Funded Amount-FY04

(CLINs 4001-4010 [exclude 4009AD-AF])

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5S009AD-AF])
7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)

F08650-00-C-0005
Modification P00148
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
81,885,634
81,885,634
81,885,634
76,774,397
74,936,658
68,651,249
70,120,228
69,165,470
70,676,471

481,225,389

F08650-00-C-0005
P00148
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PART I - THE SCHEDULE

SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400
5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400
5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400
5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400
5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400
5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400
5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400
5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400
5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400
5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400
5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400
5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400
5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400
5743400 304 83LE 264497 010000 53470 35853F 662400 F62400
5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400
5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400
5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400

BEBRZEEREEERBEEREEFR

Total FY04

PR obligated under this modification:

FQ252033520500 $24,623
FQ252040480300 $48.617
$73,240

F08650-00-C-0005
Modification P00148
Page G-1.4
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$24,623
$48,617

$73,240
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$70,271,684
$394.455
$62,536
$1,308,434
$54,081
$279,005
$22,128
$607,075
$194,995
$380,023
$300,000
$487,990
$435,000
$29,549
$975
$60,111
$48,617

§74936,658 |



